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Wilcox Residential Sampling and
Fencing

* May/June: Fencing and residential sampling

* September: data evaluation

* September/October: Residential Meetings
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Wilcox RI/FS — Phased Approach

* Phase 1

* Field Screening September - December 2015
* Phase 2

* Focused RI Data Collection March through May 2016
* Phase 3

* Focused FS Fall 2026
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Wilcox Rl Phase 1

Purpose Obijectives
» Detailed Conceptual Site * Subsurface bedrock
Model » Subsurface structures/utilities
* Focus subsequent Phase 2 Rl * Narrow contaminant list
Field work

* 3D imagery of waste
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Wilcox Rl Phase 1

* Geophysics September
* Electromagnetic
* Selsmic

» Direct Sensing November — December

* CPT/LIF

* Soil Screening November - December
* pH, metals, PAHs, TPH
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Wilcox Rl Phase 2

Purpose Obijectives

* Focus Field Sampling * Reduce Cost

» Focus Risk Assessments * Reduce Field Time

e Nefi - : * Develop better contamination
Deﬁna: Decision L_Jmts and volume and cost estimates
sampling strategies

. : * Minimize RA surprises
* Real-time interpretation and . Minic B falna .
adaptive sample planning chlartlg;zse PREEHRIALICA SCOP
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Wilcox Rl Phase 3 - FS

* Support focused technology screening
* Provide detailed technology descriptions
* Develop better technology cost estimates
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